
STATE OF CALIFORNIA JOHN CHIANG, 
  California State Controller 

 
 
 
 

  http://www.21stcentury.ca.gov/ 

STATE CONTROLLER’S OFFICE 
21st CENTURY PROJECT 
P. O. BOX 942850 
Sacramento, CA 94250-5878 
 

21st Century Project Letter #09-001 
 
DATE: March 5, 2009 
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 Business Transformation Council 
 Department Support Team Coordinators and 
    Project Sponsors 
 
FROM: Don Scheppmann, Project Executive 

  21st Century Project 
 
RE: Update on the 21st Century Project 

As reported in our January 2009 update, the 21st Century Project terminated its contract with the system integrator 
for MyCalPAYS.  The Project is preparing an expedited re-procurement for a new system integrator to complete 
the new system.  The Project leadership, in collaboration with the State’s Chief Information Officer and the 
Department of General Services, intends to complete the procurement and have a new system integrator on board 
before the end of 2009.  The Project continues to have the full support of the Administration and statewide 
leadership. 
 
A Request for Proposal (RFP) is scheduled for release in early March 2009, which will include a two-stage 
procurement that will ultimately secure a single system integrator.  This procurement will be performed in an 
accelerated manner to preserve existing resources and maximize the value of existing Project artifacts.  During 
Stage I the State will award up to two contracts to review and evaluate project artifacts, including critical design 
and implementation approaches, and provide proposed changes to the State.  Only the two Bidders selected for 
contract award in Stage I are eligible to participate in Stage II.  During Stage II, Bidders will develop and submit a 
final proposal based on the due diligence performed under the Stage I contracts.  Stage II will result in a single 
contract award to complete the development of MyCalPAYS for the civil service employee population.  This staged 
procurement process encourages a two-way dialogue and ensures that both the State and the awarded contractor are 
in agreement as to the activities necessary to successfully deliver MyCalPAYS.   
 
Once a new system integrator is in place and deployment strategies are finalized, the Project will resume the 
Department Support Team (DST) activities.  The DSTs have been and will remain an integral part in our 
deployment efforts.  We appreciate their professionalism, and look forward to working with them again. 
 
Thank you for your dedication toward our common goal of transforming human resources and payroll in the 
State of California.  The success of the 21st Century Project depends on your collaboration and commitment.  If 
you have any questions or suggestions regarding particular areas you would like discussed in future updates, 
please email us at:  21stcentury@sco.ca.gov or visit our website noted below. 
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